
WEEKLY PROGRESS UPDATE
FOR JUNE 4 – JUNE 8, 2001

EPA REGION I ADMINISTRATIVE ORDERS SDWA 1-97-1019 & 1-2000-0014
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from June 4 to June 8, 2001.

1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of June 8 is summarized in Table 1.

Table 1.  Drilling progress as of June 8, 2001

Boring
Number Purpose of Boring/Well

Total Depth
(ft bgs)

Saturated
Depth
(ft bwt)

Completed
Well Screens

(ft bgs)

MW-172 Demo 1 Area well (D1P-5) 232 168 109-119
169-179
199-209

Bgs = below ground surface
Bwt = below water table

Completed installation of MW-172 (D1P-5).

Samples collected during the reporting period are summarized in Table 2.  Groundwater profile
samples were collected for MW-172.  Groundwater samples were collected for 2001 Long Term
Monitoring and first round of newly installed wells (including the MW-168 at J-1 Range).  Split
samples were collected of Snake Pond surface water samples and Sandwich-area residential
wells.  Water samples were collected from the RRA Containment Pad.  Pre- and post-
detonation samples were collected in the HUTA.  As part of the HUTA investigation, soil and
wipe samples were collected from UXO and debris in Test Pit 3 and from UXORM and debris in
Test Pit 5.

The Guard, EPA, and MADEP had a meeting on June 7 to discuss technical issues, including
the following:

MW-172 Screen Selection
John Rice (AMEC) presented data for screen selection at MW-172 (D1P-5).  Table of profile
data was distributed.
• Similar to profile data for D1P-4 (MW-165), a series of intervals at MW-172 have explosive

detections that are PDA-verified but interference with other compounds suggests that the
detections are likely not valid.  However, unlike MW-165, the explosive detections were all
below 2 ppb for RDX.

• It was noted that the deepest of the RDX detections in the MW-139 area was 120 ft bwt.
• Proposed screen intervals in ft bwt were:

- 45-55 to match screened interval near the expected vertical center of the
plume as identified in MW-165.

-105-115 to monitor near the expected vertical bottom of the plume.
-135-145 monitor intervals of RDX and DANT detections in profile samples.

• Tech team agreed with proposed intervals.
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CS-18 and CS-19 Updates
Ken Gaynor (Jacobs) presented an update on CS-18 and CS-19.  A one-page handout was
distributed.
• No new activity was conducted for CS-18 since last week.  Table showing groundwater

screening results for new wells was distributed.  Analytical results show low level detections
of TCE/PCE where screen was set (164-169 bwt) in 16MW0005.

• Trenching activity at CS-19 commenced this week.  Magnetic survey of ground surface was
completed at all 3 trenches.

• During CS-19 trenching, one 37mm fused round was uncovered and will be BIPed today,
6/7.  One crushed drum was encountered at one foot in the 1st trench; samples were
collected beneath the drum.

• Conflicts between exclusion zones for intrusive work at CS-19 and Mortar Target 9 were
discussed.  It was agreed that close coordination was needed between the two projects in
terms of work activity, perhaps a joint safety meeting at Range Control between AMEC and
Jacobs each morning.  Although the safety aspect can be coordinated, the conflicts may
result in schedule delays for one or both projects.

ASR Update
Eli Kangas (ACE) presented an update on the ASR.  A two-page handout was distributed.
Significant items below were discussed.
• Draft Report of Findings of Military History Research was completed and distributed on 5/18.
• Final Report of Interview Findings was completed and distributed on 5/19.
• Draft Report on Contracts Research is undergoing ACE/Guard internal review and will be

distributed pending Guard approval by 6/18.
• Aerial photographs (1947, 1958, 1962, 1972) will be ordered 6/8.
• Tetra Tech is attempting to locate technical documents related to Copperhead, SADARM,

WAM, and EFP programs as a follow-up to the Picatinny contract search effort.  Tetra Tech
is also requesting data from the NRC on potential permits issued for DU.

• For GIS Mapping/Integrated ASR input is needed for content and format, new map, attribute
layers and ancillary data not specific to the ASR, and software requirements.

• Due to various delays of data (including aerial photographs, ASP data, Final Contracts
Report, additional documents from Picatinny Arsenal and NRC), Guard would like to request
an extension for Revised ASR Report from 7/31 to 10/31.  Information to be provided in ASR
may impact Training Areas Investigation.  Mike Jasinski (EPA) agreed to review the
proposed revised schedule and address the possibility of an extension next week.

Water Supply Study Update
LTC Bleakley (JPO) indicated that the meeting scheduled with Mike Jasinski (EPA), MADEP
and Hap Gonser (JPO) on 6/14 needed to be rescheduled to 6/15 or 6/21.  Mr. Bleakley also
indicated that Dave Hill (IAGWSPO) was coordinating with Mr. Gonser to obtain ZOCs.
Pumping rates have already been provided; AMEC still needs water supply well coordinates.

Munitions Survey Update
Larry Hudgins (Tetra Tech) presented the update on the Munitions Survey.  A one-page
handout was distributed.
• Since last week, additional work was completed at HUTA Test Pit #3 and Test Pit #5. In Test

Pit #3 the geophysics was completed on Lift 1C; hand excavation of anomalies is ongoing.
Excavation of lift 1C is planned for 6/11.  In Test Pit #5, geophysics on Lift 1A was
completed and hand excavation of anomalies has started.  Three BIPs (two 60mm and a
105mm) were scheduled today 6/7 in Test Pit 3. Awaiting analytical results prior to
backfilling Test Pit #4 and #6.
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• Presentation of J-1 and J-3 Range ground geophysical data is scheduled for 6/14.
• ACE will provide list of primary AirMag targets/maps for Areas 1-4 today, 6/7.  Area 5 map is

still being revised.  Secondary target list/maps are being prepared, to be provided at the
next Tech Meeting.

• No vegetation clearance was conducted as part of the Munitions Survey.  Heather Sullivan
(ACE) requested that a line item regarding vegetation clearance be continued to be listed on
the Munitions Survey Update handout.

• During the punchlist discussion, a detailed schedule of completion dates for the ground
geophysical survey and AirMag data as part of the Munitions Survey Project was provided to
the agencies.  Jane Dolan (EPA) requested a copy of the UXB draft reports on the J Ranges
that have been provided to Tetra Tech.  To be provided following a review by Guard/ACE in
one to two weeks.

 
 Rapid Response Action Update
 Scott Veenstra (AMEC) provided an update on the RRA.  A one-page handout was distributed.
• Verbal report of runoff results (6/6) from containment pad sump (5/21) indicates the water

from the pad is non-detect for explosives.  It is the Guard’s intention to shutdown and demob
water management equipment, remove sump blocks, and allow storm water to flow off pad.

• Jane Dolan (EPA) requested that the remaining soil on the pad that is covered by a tarp and
secured with sandbags (perimeter weighting), be containerized prior to allowing storm water
to runoff the pad.

• Doors at the top of the filter tank have been closed.
• EPA response to extension request for additional delineation sampling of Mortar Target 9

was received on 5/30.  Ben Gregson (IAGWSPO) indicated that the Guard will send a letter
if the EPA-extension dates can not be met; will have a better idea in approximately 2 weeks.
Concurrent CS-19 activities may impact delineation schedule.

• Addendum to FSP regarding the Additional Delineation Sampling at Mortar Target 9 was
sent to the agencies on 6/1.  EPA approval to proceed (via e-mail) was received on 6/4.

• Intrusive UXO clearance at Mortar Target 9 commenced 6/4.  Small arms training to be
conducted Friday-Sunday will delay schedule.

• Delineation sample collection is scheduled to commence following UXO clearance and
coordination with CS-19 activities.  To help compress schedule, soil samples at 45-55 ft
radius will be collected, extracted and put on hold pending results of samples collected from
35-45 ft radius.

• Soil washing process equipment will be demobilized per the Guard’s decision to evaluate
alternative disposal options (5/30).  Ms. Dolan (EPA) requested that documentation be
provided on last Thursday (5/31) discussion.

Groundwater Study
John Rice (AMEC) presented an update of the groundwater study. A one-page summary was
distributed.
• Installation of MW-172 (D1P-5) will be completed this week.  Commence drilling D1P-6

(MW-173) next week, dependent on REC approval.  Tech team agreed that D1P-6 location
should remain where originally proposed, based on MW-172 profile results.

• Rose Forbes (AFCEE) reported that forward particle tracks from SP-2 (MW-171) with the
FS-12 system on are expected by tomorrow.  To be emailed to Dave Hill (IAGWSPO) and
copied to Ben Gregson (IAGWSPO).  USGS was also modeling the particle tracks, although
they probably do not have current information on the FS-12 system (Extraction wells,
Injection Wells and pumping rates).  Herb Colby (AMEC) indicated that particle track cross
section presented at 5/31 Tech meeting were inaccurate.  Revised particle tracks from MW-
171 with the FS-12 system off showed groundwater from 41-96 ft bwt at MW-171
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discharging to Snake Pond approximately 300 ft south of the well.   Heather Sullivan (ACE)
to set up meeting discussion of particle tracks next week.

• Groundwater sampling of J Range wells continued this week including J-1 Range wells:
MW-164 and MW-168.  Will continue sampling second and third round for J Range wells.

• Rose Forbes (AFCEE) provided a map of Raccoon Lane piezometers.  PZ211 and PZ212
are flushmounts located near PW-210.  PZ201 and PZ203 have not been found yet.  Ray
Cottengaim (ACE) has sent a letter requesting access agreements to the property owner on
6/4.  Response is expected in one week.  Ms. Forbes noted that one of the property owners
did request in a letter to AFCEE on 12/1998 that the piezometers be abandoned.

• Rose Forbes (AFCEE) also indicated that Senior Corps has checked Camp GoodNews
wells and are continuing to check Greenway Road wells.  Senior Corps forms will be
provided to Jacobs and a map of useable wells may be available in approximately one
month.

• Intrusive clearance commenced at Mortar Target 9 this week and will continue next week.
Intrusive clearance of UXO detonation craters will commence next week pending REC
approval.

• No soil sampling was conducted this week and is not planned for next week.
• No vegetation removal was completed this week and none is scheduled for next week.

RECs have been submitted for D1P-6, SAR-1, CIAP-1, CIAP-2, CIAP-5 and the UXO
detonation craters.

• A 1-page table for New Detects - Unvalidated was distributed.  The majority of detections
were similar to one or more previous rounds with the following exceptions: 2A-DNT was
detected for the first time in 58MW0002.  58MW0011D was sampled for the first time and
had a detection of RDX.  TNT and 2,4-DANT were detected for the first time in MW-31.
Mike Jasinski (EPA) requested that the results for CS-19 wells be shared with AFCEE.

• MW-171 will be surveyed before June 24 prior to campers arriving at Camp Good News.
• Jane Dolan (EPA) requested that AMEC look for perchlorate results from MW-152, MW-155,

and MW-157 next week.

Document /Schedule Status Update
Marc Grant (AMEC) provided the update on document and schedule status, distributing a one-
page table, 3-month Lookahead schedule, and a table outlining the scheduling issues.
Highlights of the document/schedule status were reviewed as follows:
• Lavender highlighting was added to show enforceable deadlines for which an extension has

been requested.
• Documents Having Comments.  J-2 Range Final Report remains on the list pending receipt

of a letter from the EPA excusing the enforceable deadline.  Jane Dolan (EPA) provided
verbal agreement and will send letter by tomorrow to formally delete this enforceable
deadline.

• Documents Needing Comments.   TM 01-7 UXO Interim Screening Report is still awaiting
comment.  Mike Jasinski (EPA) indicated that 1 to 2 weeks more was required.  Comments
on HUTA -1 are due tomorrow, 6/8.  Comments on J13L Additional Delineation Workplan
and CDC Test Results Report, submitted last week, are due in 3 weeks.

• Documents to be Submitted.  Demo 1 Soil Report will be submitted tomorrow, 6/8.  Central
Impact Area GW FS Screening Report will be submitted 6/12.  Guard is waiting on approval
for extensions to Phase IIb Report and UXO Other FS Screening Report.

Discussions on IART Action Items and Agenda and J Range Response Planning followed the
Tech Meeting.
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2. SUMMARY OF DATA RECEIVED

Rush data are summarized in Table 3.  These data are for analyses that are performed on a fast
turnaround time, typically 1-5 days.  Explosive analyses for monitoring wells, and explosive and
VOC analyses for groundwater profile samples, are conducted in this timeframe.  The rush data
are not validated, but are provided as an indication of the most recent preliminary results.  Table
3 summarizes only detects, and does not show samples with non-detects.

The status of the detections with respect to confirmation using Photo Diode Array (PDA) spectra
is indicated in Table 3.  PDA is a procedure that has been implemented for the explosive
analysis, to reduce the likelihood of false positive identifications.  Where the PDA status is
“YES” in Table 3, the detected compound is verified as properly identified.  Where the status is
“NO”, the identification of an explosive has been determined to be a false positive.  Where the
status is blank, PDA has not yet been used to evaluate the detection, or PDA is not applicable
because the analyte is a VOC.  Most explosive detections verified by PDA are confirmed to be
present upon completion of validation.  Table 3 includes the following detections:

• Groundwater samples collected from 58MW00001, 58MW0016B, and 58MW0016C (CS-
19 area) had detections of RDX and HMX that were verified by PDA spectra.  This is the
first time these IRP wells have been sampled for the IAGWSP.  There have been similar
detections in these wells under the AFCEE IRP investigation.

• Groundwater samples collected from 58MW0018A (CS-19 area) had detections of 1,3-
dintrobenzene, 2,6-DNT, 3-nitrotoluene, 4-nitrotoluene, nitroglycerin, and tetryl.  Only
2,6-DNT was verified by PDA spectra.  However, it was noted that there was a large
interferent peak from a non-explosive compound and, therefore, the sample will be
reanalyzed by GC/MS to confirm the 2,6-DNT detection.  This is the first time this IRP
well has been sampled for the IAGWSP.  There have not been any explosive detections
for this well under the AFCEE IRP investigation.

• Groundwater samples collected from 58MW0018B (CS-19 area) had a detection of RDX
that was verified by PDA spectra.  This is the first time this IRP well has been sampled
for the IAGWSP.  RDX was detected in this well under the AFCEE IRP investigation.

• The groundwater profile samples from MW-172 had detections of PETN (2 intervals),
2,4-DANT (3 intervals), nitroglycerin (15 intervals) and RDX (8 intervals).  Only the RDX
and 2,4-DANT detections were verified by PDA spectra.

• Three water samples collected from the sumps on the RRA Containment Pad had
detections of alpha endosulfan (1 sample), endosulfan sulfate (1 sample), methoxychlor
(1 sample), and 2,4-DANT (2 samples).  The 2,4-DANT detections were not verified by
PDA spectra.

3. DELIVERABLES SUBMITTED

Weekly Progress Update, May 21 – May 25, 2001 6/04/01
Final Demo Area 1 Groundwater Feasibility Screening Report (Tech Memo 01-5) 6/04/01
May 2001 MMR IAGWSP Monthly Progress Report 6/07/01
Draft Demo Area 1 Soil Report (Tech Memo 01-10) 6/07/01
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4. SCHEDULED ACTIONS

Scheduled actions for the week of June 11 include commence drilling of D1P-6 (MW-173),
continue development of newly installed wells; continue sampling the 1st through 4th rounds of
newly installed wells, and continue sampling Long Term Groundwater Monitoring 2001.
Intrusive clearance will continue at Mortar Target 9 to prepare for additional delineation
sampling as part of the Rapid Response Action Program.

 
5. SUMMARY OF ACTIVITIES FOR DEMO 1

The Final Groundwater Feasibility Screening Report (Tech Memo 01-5) was submitted on
June 4.  The Draft Soil Report (Tech Memo 01-10) was submitted on June 7.  Additional
downgradient well location, MW-172, was installed and D1P-6 is in the process of being drilled.
Monitoring wells at MW-114, -129 and -139 are scheduled for the third round of monitoring in
the upcoming weeks.  Analysis of second round groundwater samples from newly installed wells
is ongoing.



OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

3.A.1.00881.1.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.10.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.2.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.3.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.4.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.5.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.6.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.7.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.8.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00881.9.0 A.1.00881.R 06/07/2001 CRATER GRID 1.00 1.25
3.A.1.00924.1.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.10.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.2.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.3.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.4.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.5.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.6.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.7.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.8.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.A.1.00924.9.0 A.1.00924.R 06/07/2001 CRATER GRID 1.75 2.00
3.B.1.00868.4.0 B.1.00868.R 06/05/2001 CRATER GRID 1.75 2.00
3.B.1.00868.4.D B.1.00868.R 06/05/2001 CRATER GRID 1.75 2.00
3.B.1.00868.5.0 B.1.00868.R 06/05/2001 CRATER GRID 1.75 2.00
5.A.1.00911.1.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.10.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.2.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.3.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.4.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.5.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.6.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.7.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.8.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
5.A.1.00911.9.0 A.1.00911.R 06/07/2001 CRATER GRID 1.00 1.25
G172DKE FIELDQC 06/04/2001 FIELDQC 0.00 0.00
W116SST FIELDQC 06/04/2001 FIELDQC 0.00 0.00
W120M1T FIELDQC 06/06/2001 FIELDQC 0.00 0.00
W128M2T FIELDQC 06/07/2001 FIELDQC 0.00 0.00
W132M1T FIELDQC 06/08/2001 FIELDQC 0.00 0.00
W168M3T FIELDQC 06/05/2001 FIELDQC 0.00 0.00
0.G.0.00093.0.T TRIP BLANK 93 06/07/2001 FIELDQC 0.00 0.00
3.B.1.00868.2.0 B.1.00868.R 06/05/2001 GAUZE WIPE 1.75 2.00
3.B.1.00868.3.0 B.1.00868.R 06/05/2001 GAUZE WIPE 1.75 2.00
3.D.1.00872.2.0 D.1.00872.O 06/05/2001 GAUZE WIPE 0.50 0.75

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

3.D.1.00872.3.0 D.1.00872.O 06/05/2001 GAUZE WIPE 0.50 0.75
3.D.1.00874.2.0 D.1.00874.O 06/05/2001 GAUZE WIPE 0.25 0.50
3.D.1.00874.3.0 D.1.00874.O 06/05/2001 GAUZE WIPE 0.25 0.50
3.D.1.00877.2.0 D.1.00877.O 06/05/2001 GAUZE WIPE 0.25 0.50
3.D.1.00877.3.0 D.1.00877.O 06/05/2001 GAUZE WIPE 0.25 0.50
5.C.1.00834.2.0 C.1.00834.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.C.1.00834.3.0 C.1.00834.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.C.1.00841.2.0 C.1.00841.O 06/04/2001 GAUZE WIPE 0.75 1.00
5.C.1.00841.3.0 C.1.00841.O 06/04/2001 GAUZE WIPE 0.75 1.00
5.C.1.00842.2.0 C.1.00842.O 06/04/2001 GAUZE WIPE 1.00 1.25
5.C.1.00842.3.0 C.1.00842.O 06/04/2001 GAUZE WIPE 1.00 1.25
5.D.1.00835.2.0 D.1.00835.O 06/04/2001 GAUZE WIPE 0.25 0.50
5.D.1.00835.3.0 D.1.00835.O 06/04/2001 GAUZE WIPE 0.25 0.50
5.D.1.00836.2.0 D.1.00836.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00836.3.0 D.1.00836.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00839.2.0 D.1.00839.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00839.2.D D.1.00839.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00839.3.0 D.1.00839.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00850.2.0 D.1.00850.O 06/04/2001 GAUZE WIPE 1.25 1.50
5.D.1.00850.3.0 D.1.00850.O 06/04/2001 GAUZE WIPE 1.25 1.50
5.D.1.00851.2.0 D.1.00851.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00851.3.0 D.1.00851.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00858.2.0 D.1.00858.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00858.3.0 D.1.00858.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00860.2.0 D.1.00860.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00860.3.0 D.1.00860.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00861.2.0 D.1.00861.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00861.3.0 D.1.00861.O 06/04/2001 GAUZE WIPE 0.50 0.75
5.D.1.00865.2.0 D.1.00865.O 06/04/2001 GAUZE WIPE 0.00 0.25
5.D.1.00865.3.0 D.1.00865.O 06/04/2001 GAUZE WIPE 0.00 0.25
5.D.1.00867.2.0 D.1.00867.O 06/04/2001 GAUZE WIPE 0.75 1.00
5.D.1.00867.3.0 D.1.00867.O 06/04/2001 GAUZE WIPE 0.75 1.00
5.D.1.00886.2.0 D.1.00886.O 06/07/2001 GAUZE WIPE 0.25 0.50
5.D.1.00886.3.0 D.1.00886.O 06/07/2001 GAUZE WIPE 0.25 0.50
5.D.1.00887.2.0 D.1.00887.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00887.3.0 D.1.00887.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00889.2.0 D.1.00889.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00889.3.0 D.1.00889.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00894.2.0 D.1.00894.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00894.3.0 D.1.00894.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00897.2.0 D.1.00897.O 06/07/2001 GAUZE WIPE 0.25 0.50
5.D.1.00897.3.0 D.1.00897.O 06/07/2001 GAUZE WIPE 0.25 0.50
5.D.1.00913.2.0 D.1.00913.O 06/07/2001 GAUZE WIPE 0.50 0.75
5.D.1.00913.3.0 D.1.00913.O 06/07/2001 GAUZE WIPE 0.50 0.75

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

5.D.1.00915.2.0 D.1.00915.O 06/07/2001 GAUZE WIPE 1.00 1.25
5.D.1.00915.3.0 D.1.00915.O 06/07/2001 GAUZE WIPE 1.00 1.25
5.D.1.00922.2.0 D.1.00922.O 06/07/2001 GAUZE WIPE 0.25 0.50
5.D.1.00922.3.0 D.1.00922.O 06/07/2001 GAUZE WIPE 0.25 0.50
RS0009CARR RS0009 06/06/2001 GROUNDWATER
RS0018CARR RS0018C 06/06/2001 GROUNDWATER
W116SSA 0.00 10.00MW-116 06/04/2001 GROUNDWATER 103.00 113.00
W116SSD 0.00 10.00MW-116 06/04/2001 GROUNDWATER 103.00 113.00
W117SSA 0.00 10.00MW-117 06/05/2001 GROUNDWATER 103.00 113.00
W118M1A 34.50 44.50MW-118 06/05/2001 GROUNDWATER 146.00 156.00
W118SSA 4.40 14.40MW-118 06/05/2001 GROUNDWATER 116.00 126.00
W119SSA 0.00 10.00MW-119 06/05/2001 GROUNDWATER 103.00 113.00
W120M1A 154.80 164.80MW-120 06/05/2001 GROUNDWATER 260.00 270.00
W120M1A 154.80 164.80MW-120 06/05/2001 GROUNDWATER 260.00 270.00
W121SSA 0.00 10.00MW-121 06/06/2001 GROUNDWATER 88.00 98.00
W125M1A 180.47 190.47MW-125 06/06/2001 GROUNDWATER 232.00 242.00
W125SSA 0.00 10.00MW-125 06/06/2001 GROUNDWATER 50.00 60.00
W125SSD 0.00 10.00MW-125 06/06/2001 GROUNDWATER 50.00 60.00
W126M1A 16.68 26.68MW-126 06/07/2001 GROUNDWATER 118.00 128.00
W126SSA 0.00 10.00MW-126 06/07/2001 GROUNDWATER 99.00 109.00
W127SSA 0.00 10.00MW-127 06/06/2001 GROUNDWATER 99.00 109.00
W128M1A 55.60 65.60MW-128 06/06/2001 GROUNDWATER 144.00 154.00
W128M1D 55.60 65.60MW-128 06/06/2001 GROUNDWATER 144.00 154.00
W128M2A 15.60 25.60MW-128 06/06/2001 GROUNDWATER 104.00 114.00
W128SSA 0.00 10.00MW-128 06/07/2001 GROUNDWATER 87.00 97.00
W131M1A 201.80 211.80MW-131 06/07/2001 GROUNDWATER 300.00 310.00
W132M1A 144.74 154.74MW-132 06/07/2001 GROUNDWATER 224.00 234.00
W137SSA 0.00 10.00MW-137 06/06/2001 GROUNDWATER 105.00 115.00
W160SSA 0.00 10.00MW-160 06/08/2001 GROUNDWATER 137.00 147.00
W161SSA 0.00 10.00MW-161 06/08/2001 GROUNDWATER 145.00 155.00
W161SSD 0.00 10.00MW-161 06/08/2001 GROUNDWATER 145.00 155.00
W167M3A 17.90 27.90MW-167 06/08/2001 GROUNDWATER 100.00 110.00
W168M1A 170.85 180.85MW-168 06/04/2001 GROUNDWATER 256.00 266.00
W168M2A 112.95 122.95MW-168 06/05/2001 GROUNDWATER 198.00 208.00
W168M3A 18.05 28.05MW-168 06/04/2001 GROUNDWATER 103.00 113.00
W28M1A 169.20 179.20MW-28 06/04/2001 GROUNDWATER 270.00 280.00
W28M2A 73.80 83.80MW-28 06/05/2001 GROUNDWATER 175.00 185.00
W2DDA 212.00 217.00MW-2 06/02/2001 GROUNDWATER 355.00 360.00
W40M1A 9.50 19.50MW-40 06/02/2001 GROUNDWATER 132.00 142.00
W40SSA 0.00 10.00MW-40 06/02/2001 GROUNDWATER 116.00 142.00
PWPPC02JN1A RRA CONTAINMENT 06/02/2001 IDW
PWPPC02JN1D RRA CONTAINMENT 06/02/2001 IDW
G172DKA 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00
G172DKD 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

G172DLA 118.20 118.20MW-172 06/04/2001 PROFILE 182.00 182.00
G172DMA 128.20 128.20MW-172 06/04/2001 PROFILE 192.00 192.00
G172DNA 138.20 138.20MW-172 06/04/2001 PROFILE 202.00 202.00
G172DOA 148.20 148.20MW-172 06/04/2001 PROFILE 212.00 212.00
G172DPA 158.20 158.20MW-172 06/04/2001 PROFILE 222.00 222.00
G172DQA 168.20 168.20MW-172 06/04/2001 PROFILE 232.00 232.00
3.B.1.00868.1.0 B.1.00868.R 06/05/2001 SOIL BRUSHING 1.75 2.00
3.D.1.00872.1.0 D.1.00872.O 06/05/2001 SOIL BRUSHING 0.50 0.75
3.D.1.00874.1.0 D.1.00874.O 06/05/2001 SOIL BRUSHING 0.25 0.50
3.D.1.00877.1.0 D.1.00877.O 06/05/2001 SOIL BRUSHING 0.25 0.50
5.C.1.00834.1.0 C.1.00834.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.C.1.00841.1.0 C.1.00841.O 06/04/2001 SOIL BRUSHING 0.75 1.00
5.C.1.00842.1.0 C.1.00842.O 06/04/2001 SOIL BRUSHING 1.00 1.25
5.D.1.00835.1.0 D.1.00835.O 06/04/2001 SOIL BRUSHING 0.25 0.50
5.D.1.00836.1.0 D.1.00836.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00839.1.0 D.1.00839.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00850.1.0 D.1.00850.O 06/04/2001 SOIL BRUSHING 1.25 1.50
5.D.1.00851.1.0 D.1.00851.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00858.1.0 D.1.00858.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00860.1.0 D.1.00860.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00861.1.0 D.1.00861.O 06/04/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00865.1.0 D.1.00865.O 06/04/2001 SOIL BRUSHING 0.00 0.25
5.D.1.00867.1.0 D.1.00867.O 06/04/2001 SOIL BRUSHING 0.75 1.00
5.D.1.00886.1.0 D.1.00886.O 06/07/2001 SOIL BRUSHING 0.25 0.50
5.D.1.00887.1.0 D.1.00887.O 06/07/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00889.1.0 D.1.00889.O 06/07/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00894.1.0 D.1.00894.O 06/07/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00897.1.0 D.1.00897.O 06/07/2001 SOIL BRUSHING 0.25 0.50
5.D.1.00913.1.0 D.1.00913.O 06/07/2001 SOIL BRUSHING 0.50 0.75
5.D.1.00915.1.0 D.1.00915.O 06/07/2001 SOIL BRUSHING 1.00 1.25
5.D.1.00922.1.0 D.1.00922.O 06/07/2001 SOIL BRUSHING 0.25 0.50
CMPGDNEWS CMPGDNEWS 06/06/2001 SURFACE WATER 0.00 0.00
SNKPNDBEACH SNKPNDBEACH 06/06/2001 SURFACE WATER 0.00 0.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID SAMPLED SAMP_TYPE SBD SED METHOD OGDEN_ANALYTE PDA

58MW0001 3.60 8.6058MW0001 05/29/2001 GROUNDWATER 122.00 127.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
58MW0001 3.60 8.6058MW0001 05/29/2001 GROUNDWATER 122.00 127.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
58MW0016B 28.50 38.5058MW0016B 05/30/2001 GROUNDWATER 151.00 161.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
58MW0016B 28.50 38.5058MW0016B 05/30/2001 GROUNDWATER 151.00 161.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
58MW0016C 0.00 10.0058MW0016C 05/30/2001 GROUNDWATER 116.00 126.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
58MW0016C 0.00 10.0058MW0016C 05/30/2001 GROUNDWATER 116.00 126.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
58MW0018A 93.90 103.9058MW0018A 05/25/2001 GROUNDWATER 237.00 247.00 8330N 1,3-DINITROBENZENE NO
58MW0018A 93.90 103.9058MW0018A 05/25/2001 GROUNDWATER 237.00 247.00 8330N 2,6-DINITROTOLUENE YES
58MW0018A 93.90 103.9058MW0018A 05/25/2001 GROUNDWATER 237.00 247.00 8330N 3-NITROTOLUENE NO
58MW0018A 93.90 103.9058MW0018A 05/25/2001 GROUNDWATER 237.00 247.00 8330N 4-NITROTOLUENE NO
58MW0018A 93.90 103.9058MW0018A 05/25/2001 GROUNDWATER 237.00 247.00 8330N NITROGLYCERIN NO
58MW0018A 93.90 103.9058MW0018A 05/25/2001 GROUNDWATER 237.00 247.00 8330N TETRYL NO
58MW0018B 36.50 46.5058MW0018B 05/25/2001 GROUNDWATER 179.00 189.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DAA 8.20 8.20MW-172 05/31/2001 PROFILE 72.00 72.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DAA 8.20 8.20MW-172 05/31/2001 PROFILE 72.00 72.00 8330N NITROGLYCERIN NO
G172DBA 18.20 18.20MW-172 05/31/2001 PROFILE 82.00 82.00 8330N NITROGLYCERIN NO
G172DCA 28.20 28.20MW-172 05/31/2001 PROFILE 92.00 92.00 8330N NITROGLYCERIN NO
G172DCD 28.20 28.20MW-172 05/31/2001 PROFILE 92.00 92.00 8330N NITROGLYCERIN NO
G172DDA 38.20 38.20MW-172 05/31/2001 PROFILE 102.00 102.00 8330N NITROGLYCERIN NO
G172DEA 48.20 48.20MW-172 05/31/2001 PROFILE 112.00 112.00 8330N NITROGLYCERIN NO
G172DFA 58.20 58.20MW-172 06/01/2001 PROFILE 122.00 122.00 8330N NITROGLYCERIN NO
G172DIA 88.20 88.20MW-172 06/01/2001 PROFILE 152.00 152.00 8330N NITROGLYCERIN NO
G172DJA 98.20 98.20MW-172 06/01/2001 PROFILE 162.00 162.00 8330N NITROGLYCERIN NO
G172DKA 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DKA 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00 8330N NITROGLYCERIN NO
G172DKA 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00 8330N PENTAERYTHRITOL TETRANITRATENO
G172DKD 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DKD 108.20 108.20MW-172 06/04/2001 PROFILE 172.00 172.00 8330N NITROGLYCERIN NO
G172DLA 118.20 118.20MW-172 06/04/2001 PROFILE 182.00 182.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DLA 118.20 118.20MW-172 06/04/2001 PROFILE 182.00 182.00 8330N NITROGLYCERIN NO
G172DMA 128.20 128.20MW-172 06/04/2001 PROFILE 192.00 192.00 8330N 2,4-DIAMINO-6-NITROTOLUENE YES
G172DMA 128.20 128.20MW-172 06/04/2001 PROFILE 192.00 192.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DMA 128.20 128.20MW-172 06/04/2001 PROFILE 192.00 192.00 8330N NITROGLYCERIN NO

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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OGDEN_ID BWTS BWTELOCID OR WELL ID SAMPLED SAMP_TYPE SBD SED METHOD OGDEN_ANALYTE PDA

G172DMA 128.20 128.20MW-172 06/04/2001 PROFILE 192.00 192.00 8330N PENTAERYTHRITOL TETRANITRATENO
G172DNA 138.20 138.20MW-172 06/04/2001 PROFILE 202.00 202.00 8330N 2,4-DIAMINO-6-NITROTOLUENE YES
G172DNA 138.20 138.20MW-172 06/04/2001 PROFILE 202.00 202.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DNA 138.20 138.20MW-172 06/04/2001 PROFILE 202.00 202.00 8330N NITROGLYCERIN NO
G172DOA 148.20 148.20MW-172 06/04/2001 PROFILE 212.00 212.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DOA 148.20 148.20MW-172 06/04/2001 PROFILE 212.00 212.00 8330N NITROGLYCERIN NO
G172DPA 158.20 158.20MW-172 06/04/2001 PROFILE 222.00 222.00 8330N 2,4-DIAMINO-6-NITROTOLUENE YES
G172DPA 158.20 158.20MW-172 06/04/2001 PROFILE 222.00 222.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DPA 158.20 158.20MW-172 06/04/2001 PROFILE 222.00 222.00 8330N NITROGLYCERIN NO
G172DQA 168.20 168.20MW-172 06/04/2001 PROFILE 232.00 232.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G172DQA 168.20 168.20MW-172 06/04/2001 PROFILE 232.00 232.00 8330N NITROGLYCERIN NO
SWPPSUMP1A RRA CONTAINMENT 05/24/2001 IDW OL21P ALPHA ENDOSULFAN
SWPPSUMP2A RRA CONTAINMENT 05/24/2001 IDW 8330N 2,4-DIAMINO-6-NITROTOLUENE NO
SWPPSUMP3A RRA CONTAINMENT 05/24/2001 IDW 8330N 2,4-DIAMINO-6-NITROTOLUENE NO
SWPPSUMP3A RRA CONTAINMENT 05/24/2001 IDW OL21P ENDOSULFAN SULFATE
SWPPSUMP3A RRA CONTAINMENT 05/24/2001 IDW OL21P METHOXYCHLOR

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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